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California Department of Water Resources  

Central Valley Flood Protection Plan  

Public Workshop Summary 
 

DATE:   Wednesday, June 24, 2015 
WORKSHOP:  1:00 to 4:00 p.m. 
LOCATION:  Richard T. Conzelmann Community Center at Howe Park  

2201 Cottage Way, Sacramento, CA 95825 
 
 

I. Introduction – Workshop Overview and Participants 
 
The California Department of Water Resources (DWR) held a public workshop on June 24, 2015 focused 
on the development of the 2017 Central Valley Flood Protection Plan Update (CVFPP Update). The 
workshop provided updates about CVFPP Update planning activities, including the Conservation 
Strategy, the Basin-Wide Feasibility Studies (BWFS) and Regional Flood Management Planning (RFMP). 
The workshop also highlighted the state’s outcome-based approach to water management. The 
workshop agenda can be found in Appendix A. 
 
The stated objectives of the workshop were to: 

1. Provide updates about development of key components of the 2017 CVFPP Update, including 
the Conservation Strategy, Basin-Wide Feasibility Studies and Regional Flood Management 
Planning 

2. Define the purpose, scope, timing and relationship of/between CVFPP Update components  
3. Discuss DWR’s proposed outcome-based planning approach and articulate the state’s intended 

outcomes for flood management 
4. Solicit questions and comments from workshop participants  
5. Identify next steps in the CVFPP Update development process 

 
Over 110 participants attended the workshop, including members of the public, DWR staff and 
supporting consultants. A wide array of stakeholder interest areas were represented, including local 
flood agencies, environmental interests, participants in the RFMP processes and state and federal 
agencies. Central Valley Flood Protection Board (CVFPB) members in attendance included Bill Edgar, 
Jane Dolan, Clyde McDonald, and Emma Suarez. A full list of participants is included in Appendix B.  
 
This document summarizes the presentations made during the workshop, as well as questions and 
comments received and responses provided. It is not intended to serve as a detailed transcript of all 
comments made. 
 
Gary Bardini, DWR deputy director for Integrated Water Management, and Bill Edgar, CVFPB president, 
provided opening remarks, emphasizing the importance of integration and alignment in the CVFPP 
Update development process. Mike Mierzwa, the state’s lead flood management planner, and Stacy 
Cepello, from the DWR FloodSAFE Environmental Stewardship and Statewide Resources Office (FESSRO), 
welcomed participants and introduced their respective staff.   
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II. CVFPP Development Update 
 

CVFPP Purpose and Objectives 
Mike Mierzwa provided an overview of the CVFPP purpose and objectives sharing that, overall, the 
CVFPP is a comprehensive vision for sustainable flood management and investment. The CVFPP provides 
recommendations to guide near- and longer-term State activities within the State Plan of Flood Control 
(SPFC). Mike noted that the CVFPP is not a decision document and that it will be updated in 5-year 
cycles, with 2017 being the first update. 
 
Mike described that the primary goal of the CVFPP is to improve flood risk management by reducing the 
chance of flooding and damages once flooding occurs and to improve public safety, preparedness and 
emergency response. Mike shared that the supporting goals of the CVFPP are to improve operations and 
maintenance (O&M), promote ecosystem functions, improve institutional support and promote multi-
benefit projects. 
 
Mike reviewed the five planned chapters of the 2017 CVFPP Update and noted the following key points: 

 Chapter 1 – Setting Historical Context, Outlining Goals: provides an overview of why there is a 

CVFPP and the SPFC. 

 Chapter 2 – Summary of Refinements and Areas of Alignment: summarizes how the major 

flood-related policies, plans and activities converge together. 

 Chapter 3 – Strategies to Improve System Management: outlines the types of investments and 

actions, both near-term and longer-term, which will be considered and bundled to create 

recommended regional and system-wide flood investment portfolios. 

 Chapter 4 – Investment Approach: focuses on identifying implementation challenges and 

opportunities as well as a sustainable financing strategy. 

 Chapter 5 – Measure Outcomes and Performance of Investment: provides an approach about 

how to measure value over time on flood investments, and serves as a prelude to the 2022 

CVFPP Update. 

 

Mike reviewed a timeline of the 2017 CVFPP Update development process and shared that the key next 
steps are to release atlases for the San Joaquin and Sacramento River Basins by fall 2015 and to 
complete draft BWFS reports by the end of 2015.  
 
Summary of Clarifying Questions and Responses on the CVFPP Purpose and Objectives  

 Question (Q): When will the public draft of the Conservation Strategy be released?  
o Response (R): The public draft Conservation Strategy will be released very soon. A 

specific date is unknown. 
 
Conservation Strategy Update 
Stacy Cepello provided an update on the Conservation Strategy. He stated that the purpose of the 
Conservation Strategy is to provide a comprehensive, long-term approach to improving riverine habitat 
and floodplains. The Conservation Strategy outlines how to improve ecosystems beyond mitigation and 
is designed to improve project delivery, reduce long-term costs and to attract funding from other 
sources.  
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Stacy shared that the guiding principles of the Conservation Strategy are to improve dynamic hydrologic 
processes, increase and improve habitat quantity, diversity, quality and connectivity, contribute to the 
recovery and sustainability of native species and reduce stressors that negatively affect at-risk species. 
He described that the key components of the Conservation Strategy, such as the targeted species plans 
and fish migration opportunities, help define existing conditions, needs and opportunities.  
 
Stacy then described the measurable ecological objectives that were developed to provide a magnitude 
of improvements to aim for in multi-benefit projects. The measurable objectives were developed by 
analyzing historical data, existing conditions, species and habitat needs, and considering where 
opportunities exist within the SPFC.  Stacy also shared how the Conservation Strategy can be applied to 
the outcome-based planning process, including the development of portfolios/bundling, funding, 
permitting/implementation and tracking. 
 
A 60-day comment period on the Conservation Strategy will begin once all appendices are released. The 
Conservation Strategy and its appendices can be accessed on the DWR website at: 
http://www.water.ca.gov/conservationstrategy/cs_new.cfm. 
 
Summary of Clarifying Questions and Responses on the Conservation Strategy Update 

 Q: How can DWR make integration transparent so stakeholders know integration is occurring in 
a way that is beneficial to them? 

o R: At this point in the CVFPP development process, a lot of the work has been very 
technical in nature. One way to be transparent about integration is to put more of the 
technical information in front of various stakeholders and share examples, including 
how conservation has been incorporated in the BWFS work. By getting information in 
front of stakeholders, DWR can incorporate their feedback and improve the CVFPP 
development processes. 

 Comment (C): Stakeholders might not see the outcome of these planning processes until the 
draft 2017 CVFPP Update is publicly available. That might be too late for stakeholders to then 
incorporate elements of the update into their proposed projects and other flood management 
activities.   

 C: Fantastic work has been done on the Conservation Strategy. When the Conservation Strategy 
is published, stakeholders need to know how to apply the Strategy to the physical footprint of 
flood processes. The Conservation Strategy can serve as a blue print for how to incorporate 
conservation.   

 
Basin-Wide Feasibility Studies Update 
Eric Tsai, from DWR’s Central Valley Flood Planning Office (CVFPO), provided an overview of the 
Sacramento and San Joaquin Basin-wide Feasibility studies noting that the two studies are distinct 
because the two basins function differently and will require different scale of actions. Eric stated that 
the purpose of the BWFS is to refine the scale and location of major system improvements for flood 
management, to integrate environmental conservation with flood system improvements and to 
evaluate system-wide hydraulic and economic benefits/impacts.  
 
Eric noted that the scope for the Sacramento Basin study focuses on weir and bypass system 
improvements, and that DWR is working closely with the Lower Sacrament/Delta North RFMP, the BiOps 
Program and other planning efforts to ensure that the programs and proposed actions regarding the 
Yolo Bypass are aligned.  Eric described that the Sacramento Basin study next steps include evaluating 

http://www.water.ca.gov/conservationstrategy/cs_new.cfm
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and comparing the Yolo Bypass options and a range of upstream actions, continuing to engage 
stakeholders, formulating a State-Preferred Plan and developing a draft BWFS by the end of 2015.  
 
Eric shared the following lessons learned from the Sacramento Basin study: 

 The flood system needs to be modernized to meet today’s needs and be resilient to future 
changes. 

 Sacramento and Fremont Weir expansions can provide significant cross-regional stage 
reduction. 

 Yolo Bypass setbacks would provide varying levels of flood and ecosystem benefits. 

Eric then provided an update on the San Joaquin Basin-wide Feasibility Study, sharing that the focus in 
this basin is on system projects and larger scale regional projects. DWR is currently assembling a diverse 
portfolio of potential management actions and exploring how these actions perform and fit together. 
Eric shared that DWR will also identify a State-Preferred Plan  for the San Joaquin by analyzing both 
system and regional projects (i.e., larger-scale actions proposed by the local RFMPs) and evaluating the 
actions’ benefits, costs and tradeoffs. 
 
Eric shared the following lessons learned from the San Joaquin Basin Study: 

 If nothing is done to upgrade the flood system, the effects of problems such as sea-level rise, 
climate change and subsidence will likely get much worse.  

 A diverse portfolio of multi-benefit actions is needed. 

Eric described that the San Joaquin  Basin study next steps include evaluating and comparing system 
configurations, continuing to engage stakeholders, formulating a State-Preferred System Configuration, 
and developing a draft BWFS by the end of 2015.  

Summary of Clarifying Questions and Responses on the Basin-Wide Feasibility Studies Update 

 Q: For the San Joaquin Basin study, how is DWR integrating with the San Joaquin River 
Restoration Program (SJRRP)?  

o R: DWR is coordinating with the SJRRP and working to identify areas that have a strong 
nexus between the Basin-Wide study and the SJRRP. Firebaugh is an example of where 
CVFPP goals and SJRRP goals share a strong nexus. Other SJRRP projects, such as the 
Reach 2B project, don’t have as strong of a flood nexus so DWR is tracking progress.  
The SJRRP Reach 4B project is another area of potential alignment. DWR has been 
collaborating with CVFPB to explore the flood benefits of a potential Reach 4B project.  

 Q: Is DWR incorporating upstream storage into the San Joaquin BWFS? 
o R: Yes, DWR is investigating potential upstream storage as a potential long-term flood 

system resiliency action to address future climate change. Upstream storage represents 
a broad portfolio of actions that could include reservoir reoperation, increasing 
objective release, conjunctive use, off-stream storage, and other upstream storage 
actions.  Two of the current draft system configurations have no additional upstream 
storage and one system configuration includes some potential upstream storage 
actions. 

 Q: Bypass expansion meets many ecosystem objectives and can provide multiple benefits. How 
are DWR’s CVFPO and FESSRO divisions working together on activities along the main stem of 
the Sacramento River?  

o R: The 2017 CVFPP will be integrating RFMP projects into the broader portfolio of 
actions. These projects include actions along the main stem Sacramento River. However, 
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other projects not identified in the RFMP’s can still be reflected in the 2017 CVFPP.  The 
Sacramento BWFS, however, is currently focused on the bypasses and weirs in the 
Sacramento Basin.    

 C: If DWR has conservation objectives where the flood system is the main mechanism of impact 
on ecosystem, the conservation objectives are achieving flood benefits as well. The portfolio of 
actions approach is an effective approach because there may be projects where the flood risk 
reduction component is less but the conservation opportunity is much higher. The activities 
should be looked at holistically and not piece meal.  

 C: DWR’s outreach efforts should continue to occur and should be increased around work along 
the Yolo Bypass. I encourage DWR to develop coordinated and regional partnerships and work 
with stakeholders through key issues such as existing land use, downstream impacts, drainage 
impacts, etc.  

 C: The Lower Sacramento/Delta North RFMP identified habitat restoration projects along the 
main stem and does not have the funds to implement these projects. Local stakeholders hope 
DWR will review those projects and are willing to work with DWR on both habitat actions and 
flood actions.  

o R: DWR will continue to engage and collaborate with local stakeholders and the Lower 
Sacramento/Delta North RFMP through the CVFPP.  

 C: Landowners are doing innovative work in the Sacramento Basin bypasses. They know the 
system and land cover, and should be engaged as well.  

 
Regional Flood Management Planning Update 
Mary Jimenez, from DWR CVFPO, provided an update on the RFMP process. She described that the 
RFMP process is a multi-phase regional planning effort intended to gain local/regional perspective on 
achieving the CVFPP goals and identifying regional priorities. Mary shared that Phase 1 of the RFMP 
process – during which regional plans that reflect the local stakeholders’ vision for how to reduce flood 
risk were developed – is now complete with all six RFMPs submitting plans.  
 
Mary explained that DWR has completed an initial assessment of the plans to establish a dataset from 
which portfolios of management actions can be built, to evaluate the breadth and diversity of actions 
and to inform the CVFPP Investment Strategy. Mary defined that management actions is an all-
encompassing term to cover the many different types of projects proposed by the regions. Mary shared 
that management actions can include O&M projects, repair and rehabilitation projects, governance 
actions, permitting solutions, GIS mapping, etc.  When performing the initial assessment, DWR looked 
for consistency with Phase 1 scope and CVFPP priorities, details about locally supported management 
actions, how the actions contributed to CVFPP goals and the actions’ potential for bundling.  
 
Mary then reviewed results of DWR’s initial assessment of the RFMP plans, noting the following key 
items: 

 Almost 600 management actions were identified, totaling approximately $13.9 billion. 

 The majority of identified actions are related to operations, maintenance, replacement, repair, 
and rehabilitation (OMRR&R) or in-place improvements (i.e., improvements to levees and 
channels).  

 There were more near-term actions (within 10 years of 2015) in the San Joaquin basin than the 
Sacramento basin. 

 In both basins, the majority of actions are in rural areas. 
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Mary noted that during Phase 2 of the RFMP process, there will be opportunities for refinement. She 
shared that approximately 80 percent of the proposed actions/projects are either conceptual or in the 
planning stage and more details will need to be developed. Mary also noted that there is a need for 
bundling the proposed actions to achieve the intended outcomes for flood management and that there 
will be opportunities to partner. 
 
Mary stated that summaries of the initial assessment will be compiled into binders and shared with the 
RFMPs in August and September 2015. There will also be a session on the RFMP process at the 
Floodplain Management Association (FMA) Conference on September 8-11, 2015 at the Westin Mission 
Hills Hotel in Rancho Mirage, California. Phase 2 activities will begin in September 2015 and will continue 
through spring 2016 for incorporation in the 2017 CVFPP Update 
 
Summary of Clarifying Questions and Responses on the RFMPs Update 

 C: When Phase 1 of the RFMPs was developed, the Conservation Strategy’s measurable 
objectives were not yet made public and therefore could not be integrated into the RFMPs. If 
DWR is relying on the RFMPs to propose activities that will benefit the ecosystem along the 
main stem, the RFMPs need to have enough time to incorporate these measurable objectives.  
 

III. Outcome-Based Planning  
 

Mike Mierzwa explained that DWR is proposing an outcome-based approach to water management, an 
approach that uses intended outcomes as the foundation for planning and the criteria for evaluating 
potential management actions. In the context of flood, Mike described the following intended outcomes 
of the CVFPP: 
 

 Public Safety: reducing expected lives lost or injured from flooding. 

 Economic Stability: balancing risk and reward on floodplains, achieving effective investments for 

water management. 

 Ecosystem Vitality: improving habitat quality and quantity; maintaining abundance and diversity 

of native species. 

 Enriching Experiences: supporting cultural, societal or aesthetic values including culturally 

significant farmland. 

Mike explained that the CVFPP goals are linked to and also contribute to the state’s flood management 
goals and to the broader societal goals/intended outcomes for water management. The CVFPP is an 
ongoing planning process that seeks to identify, create, adapt and improve portfolios of actions that 
meet more specific CVFPP objectives and contribute to the intended outcomes for state investments in 
flood and water management in California. 
 
Mike further explained that the CVFPP will identify actions that meet the intended outcomes in a way 
that is resilient to future changing conditions and stressors, are most cost effective for California 
taxpayers and are supportive of disadvantaged communities and tribes. Mike noted that integration is 
inherent and necessary to outcome-based planning and the development of the 2017 CVFPP Update. 
 
Mike then provided an overview of how outcome-based planning is being applied to develop the CVFPP 
Update. A process graphic (which was shared during the workshop) outlining the following steps is 
included as Appendix C.  
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 Collection of Potential CVFPP Management Actions: includes initial list of actions from BWFS, 
RFMPs, resources agencies, regulatory agencies, non-government organizations (NGOs) and 
others. 

 Assess Proposed Management Actions: potential actions are evaluated for their potential to 
meet CVFPP goals and broader societal intent, and the ease with which they could be combined 
with other actions to do so. 

 Selection of Actions with Potential State Interest: actions will then be organized by basin and 
region, characterized by scale and their potential to meet the intended outcomes and 
implementation timeline. 

 Develop and Evaluate Portfolios: The effectiveness of any one action cannot be evaluated 
without considering dependencies and interactions with other actions in the same region or 
basin. Actions may be combined with others into action portfolios that will be more cost 
effective and resilient toward achieving the State’s intended outcomes for flood management. 
This process should be informed by diverse communities of practice, and expertise from various 
State and Local partners. 

 CVFPP Update: the CVFPP Update will include recommended investment portfolios that include 
near and longer term actions, region and system-wide projects, and that include some or all 
types of improvements such as system-scale, urban, small communities, rural/agricultural and 
residual risk management improvements. 

 Implement CVFPP Recommendations: the effectiveness of the recommendations included in 
the CVFPP Update will be measured and tracked so that actions can be modified to better 
achieve intended outcomes through future CVFPP planning cycles. 
 

IV. Next Steps for CVFPP Development 
 

Mike reviewed the following key next steps in the development of the 2017 CVFPP Update: 
 

 Continue to refine BWFS and Conservation Strategy; complete RFMP Phase 1 assessment. 

 Assess potential management actions, develop and evaluate portfolios. 

 Discuss outcome-based planning in the context of flood management. 
 
Mike also described that DWR will continue to communicate and engage various stakeholders through 
monthly CVFPB briefings and at Coordinating Committee meetings; regular briefings with other 
stakeholder groups; the RFMP listening tour planned for Summer 2015; the FMA Conference in 
September 2015; and future CVFPP workshops. 
 
Summary of Clarifying Questions and Responses on Outcome Based Planning and Next Steps for CVFPP 
Development 

 C: The idea of integration comes down to an actual protocol between conservation and the 
floodplain. The NGO community can work with DWR in a collaborative manner on how to 
integrate conservation and flood actions.  

 C: Landowners in particular will have to live with the ramifications of the actions incorporated 
into the CVFPP; it is crucial that they be engaged.  

 C: Many of the disadvantaged communities (DACs) are prominent areas of agriculture and that 
should be remembered when evaluating activities in those areas.  
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 C: There should be a common definition of multi-benefit projects; it may have different 
meanings for different stakeholders.  

 C: The economic ramifications of some of these projects are huge; DWR should show 
transparency in how these effects will be addressed.  

 Q: There are 1,600 miles of levees in the SPFC. Are all of the levees up for review or only the 
ones that DWR does not have current activities on?  

o R: DWR is primarily looking at the needs of areas that haven’t been addressed yet. 
Because the CVFPP is an iterative process, there will always be a planning process to 
look at the needs and opportunities that exist. DWR should also look at activities that 
have been done before because stressors will change over time.   

 C: The objectives in the Conservation Strategy were described as looking at the historical level of 
species and habitats, the needs of where the species should be and then the opportunity that 
exists. It would be more helpful to see the amount of mitigation that is needed to implement 
flood projects, and how much would actually have to be done. DWR could start with the 
mitigation standard in flood actions and then look at ways to incorporate conservation. This 
approach could be more useful for getting projects permitted and implemented.  

 C: There is a lot of local knowledge about the system. DWR and other resource agencies can 
utilize this knowledge to achieve the intended outcomes. Mitigation alone will not achieve the 
intended outcomes but it will play a very important role.   

 C: There will continue to be a greater mitigation burden as species’ conditions continue to 
decline. Just doing mitigation will drive costs up in the long-term; everyone needs to be more 
proactive. There is a great wealth of information among the stakeholders and there needs to be 
more discussion about what the needs are and how to apply different standards. Flood risk 
reduction objectives can create a vision for integration, but there needs to be a more interactive 
forum where stakeholders and DWR can discuss large issues in an effective way.   

o R: The suggestion of having more interactive discussions with stakeholders is 
appreciated. DWR can be a catalyst to have focused discussions, with support from the 
CVFPB as well. A lot of collaboration has occurred thus far, and will continue. 
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Appendix A - CVFPP Public Workshop Agenda 
 

California Department of Water Resources  

Central Valley Flood Protection Plan  

Public Workshop  
 

DATE:   Wednesday, June 24, 2015 
CHECK-IN:  12:45 to 1:00 p.m. 
WORKSHOP:  1:00 to 4:00 p.m. 
LOCATION:  Richard T. Conzelmann Community Center at Howe Park  

2201 Cottage Way, Sacramento, CA 95825 
 
WORKSHOP OBJECTIVES:  

 Provide updates about development of key components of the 2017 CVFPP, including 
the Conservation Strategy, Basin-Wide Feasibility Studies and Regional Flood 
Management Planning 

 Define the purpose, scope, timing and relationship of/between CVFPP components  
 Discuss DWR’s proposed outcome-based planning approach and articulate the state’s 

intended outcomes for flood management 
 Solicit questions and comments from workshop participants  
 Identify next steps in the CVFPP development process 

 
AGENDA: 
 

# Min Start Time Item Presenter(s) 

1. 15 1:00 p.m. 
  

Welcome  
 Opening remarks 
 Agenda review  
 Introductions 

 

 Gary Bardini, DWR 
 Bill Edgar, CVFPB  
 Facilitator  

 

2. 80 1:15 p.m. CVFPP Development Update  
 CVFPP purpose and objectives 
 Where are we in the CVFPP 

development process?  
 Updates on CVFPP components 

o Conservation Strategy  
o Basin-Wide Feasibility Studies  
o Regional Flood Management 

Planning  

 Mike Mierzwa, DWR 
 Stacy Cepello, DWR  
 Eric Tsai, DWR 
 Mary Jimenez, DWR 
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# Min Start Time Item Presenter(s) 

3. 10 2:35 p.m. Break 

4. 60 2:45 p.m. 
 

Outcome-Based Planning  
 DWR’s proposed approach to 

outcome-based planning and the 
importance of integration 

 Intended outcomes: Public Safety, 
Ecosystem Vitality, Economic 
Stability, Enriching Experiences 
 

 Mike Mierzwa, DWR 
 

5. 15 3:45 p.m. Next Steps for CVFPP Development  
 Where we’re headed  
 Future CVFPP communications and 

engagement  
 

 Mike Mierzwa, DWR 
 

6. - 4:00 p.m. Adjourn 
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Appendix B – List of CVFPP Public Workshop Participants 
 

CVFPP Public Workshop Participants 
Last Name First Name Organization 

Amrhein Shelly DWR 

Andrews Betty ESA 

Armstrong Gardner Land Owner 

Arrich Jeremy DWR 

Barker Kelley CDFW 

Bartlett Joe DWR 

Bernardy Todd DWR/DFR 

Bindra Amy DWR 

Black Karen DWR 

Brown Doug Douglas Environmental 

Burkholder Anna CDFW 

Burroughs Davis Farm Bureau 

Carter Denise Colusa Co. 

Chao You Chen (Tim) Delta Stewardship Council 

Chew Lori DWR - FESSRO 

Churchwell Roger SJAFCA 

Dacus Larry TRLIA/MBK 

Davenport Jessica Delta Stewardship Council 

Doe Steve DWR 

Dolan Jane CVFPB 

Eclana Russ DWR SMY 

Ellis Tom Landowner 

Engler Tom MBK Engineers 

Farley S. Greg DWR 

Floyd Kim KF Communications 

Fock Anna DWR 

Ford David Ford Enges 

Ford Gina CDFW 

Fordice Steve RD784 

Forrest Bill City of Galt 

Frame Jonathan RD -999 

Frederickson Justin CA Farm Bureau 

Fritz Chris PBI 

Gala Satya GEI 

Gallagher Leslie CVFPB 

Gardiner Rachel ICF International 

Gettleman Ben  Kearns & West 

Ginney Eric ESA 

Giottonini Jim SJAFCA 

Greco Steve UC Davis 

Haile-Selissie Samson DWR/CVFPO 
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Last Name First Name Organization 

Hardesty Mike RD 2068/CCVECA 

Hegedus Anna DWR 

Henderson Adam DWR-FESSRO 

Henery Rene Trout Unlimited  

Herink James DWR -OCC 

Herota James CVFPB 

Hobbs Jennifer USFWS 

Hopkins Jane FEMA 

Howard Vance AECOM 

Hunter John H.T. Harvey 

Hurd Callie State Parks 

Inamine Mike SBFCA 

Jewell Michael USACE 

Jones Dustin DSSC 

Katz Jacob CalTrout 

Keatry Brian Placer County Flood Control 

Koch Eric DWR 

Larsen Derek LWA 

Leon Abimael CDFW -Region 4 

Lorenzo-Lee Maria DWR 

Luna Adolfo DWR 

Macdonald Clyde CVFPB 

Marino Len CVFPB 

McNeil Sean Mead & Hunt 

McNearney Leah DWR-FESSRO 

Melcer Ron DWR - FESSRO 

Morgan Joshua San Joaquin River Conservancy 

Moss Brady AECOM 

Murray Loren AECOM 

Musto Cassandra DWR 

Myers Ken AECOM 

Nelson Natasha DWR - FESSRO 

Ng Michele DWR - CVFPO 

O'Regan Barry KSN INC 

Ortega-Jewell Nicole USACE 

Oslick Harvey Wood Rodgers 

Pappalardo Emily DCC Engineering Co. Inc. 

Patchett Jesse Wood Rodgers 

Perrone Michael DWR-DES 

Pesavento David DWR 

Pineda Ricardo DWR 

Porbaha Ali CVFPB 

Punia Jay Wood Rodgers Inc. 

Rabo Mark DWR 

Roberts Mike DWR - FESSRO 



August 10, 2015  13 

 

Last Name First Name Organization 

Romero Paul DWR 

Scarborough Bob DWR/FPO 

Schoenberg Steve USFWS 

Shulters Jackie AECOM 

Siclari Alessia UC Davis 

Smith Brian DWR 

Sorgen KC SAFCA 

Street Claudia YSFB 

Suarez Emma CVFPB 

Suen Darren DWR 

Swanson Keith DWR - DFM 

Tabor Ward DWR - OCC 

Tatayon Susan TNC 

Tice Jr. Jon P. CVFPB 

Tsai Eric DWR 

Tull Rob CH2M Hill 

Waltner Alan COAW 

Weinrich Doug USFWS 

Williams Chris DWR 

Winkler Ed CH2M Hill 

Winternitz Leo GEI 

Young Mark Westervelt 
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Appendix C – Outcome-Based Planning Process Graphic 

 
 

 


